
Release 5A

Site Readiness Assessment


4 November 1999 
740-PP-500-001 



Agenda


1:00 Program Manager Introduction Ron Klotz

1:05 Release 5A Capabilities Review R. Hatfield

1:15 Results of 5A System Test Pgm Since CSR R. Kniffin

1:45 Results of 5A On-Site Testing at EDC J. Daucsavage

1:55 Results of 5A On-Site Testing at GSFC M. Fuerst

2:05 Results of 5A On-Site Testing at LaRC G. LeMay

2:15 Results of 5A On-Site Testing at NSIDC L. Head

2:25 Break

2:45 NCRs Delivered to Sites Since CSR P. Johnson

3:00 Future Maintenance Releases to 5A R. Miller

3:15 Readiness for EDC Transition J. Daucsavage

3:30 Panel Deliberations Review Panel

3:45 Panel Report

4:00 Adjourn


740-PP-500-001 5A SRA-2 



Introduction

R. Klotz
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SRA in the SOW


2.4.1 ECS System-Level Reviews 
Following system testing at the operational sites, a Site 
Readiness Assessment will be held for each operational site to 
review the results of site release testing and to determine 
whether the release is ready for transition to operations. The 
SRAs will address the readiness of an ECS Release for 
operations transition. The reviews will address: 
a. Review results of on-site testing 
b.	 Review existing liens against system functionality and 

work-off plans 
c.	 Determination of readiness of system at the site to 

transition to operations with new release 
The SRAs will be held for each operational site at the times 
indicated in the Delivery Schedule. The reviews may be 
combined, depending on site operations transition schedule. 
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5A SRA Approach


• Review capabilities 
– As released at CSR 
– Added via patches 

• Update results of System Test Program 
•	 Review each DAAC’s operational HW and SW baseline and results 

of site testing 
– Document site HW and SW configuration 
– Document site written NCRs and status 

• Review deployment of custom and COTS SW baseline updates 
• Review plan for future SW baseline deployments 
•	 Review EDC DAAC’s assessment for readiness of 5A to transition 

to operations 
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Release 5A Capabilities Review

R. Hatfield
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System Capabilities Added in 5A


• Upgrades for Y2K 

• External interface for replacement orbit data from FDS 

• PDPS internal delete from archive 

– Allows PDPS to cleanup temporary products 

� DAO ingest 
–	 “First-Look” products (DFLAPCHM, DFLAPMIS, DFLAXCHM, DFLAXCLD, 

DFLAXENG, DFLAXLSM, DFLAXMIS, DFLAXSTR) 
– “Late-Look” products (DLLAPMIS, DLLAXMIS) 

� Ingest and archive of SAGE III Level 0 data from the MOC 
–	 Level 0 data is made available to the SAGE III SCF via standard 

subscription services 

� Capability delivered in a Release 4 patch but formally tested as part of Release 5A 
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System Capabilities Added in 5A (cont.)


� High volume data ingest from external processing systems using the 
SIPS interface 

•	 Data providers: MODAPS (including MODIS Oceans), MOPITT, SAGE III, 
ACRIM, ASTER DEM, NISE, ASTER OSF 

� Cross-DAAC (unsubsetted) data transfers to support data production 
(also support for cross-mode data transfers) 

� Ingest and archive of Landsat 7 IGS metadata (format 0 only) 

• Order production history data 

•	 System Management enhancements - Sybase monitoring, host 
resource monitoring using Tivoli 

• Integrated Browse 

•	 ~1100 NCR fixes 
� Capability delivered in a Release 4 patch but formally tested as part of Release 5A 
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System Capabilities Added in 5P


Additional capabilities delivered as a patch to 5A 

• V0 Gateway support for QA flags and LocalGranuleID 

•	 Support for adding new attributes and services to an ESDT without 
re-installing it 

• 4PY to 5A transition scripts 

• HDF-EOS Recovery 

740-PP-500-001 5A SRA-9 



Results of 5A System Test

Program Since CSR


R. Kniffin
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-- --
-- --

Sev. 1 & 2 NCRs Written by System Test 
Program 

Number of Open NCRs 
Not in V or C State 

At CSR As of 10/22/99 
Sev 1 Sev 2 Sev 1 Sev 2 

Pre-CSR Testing 
Non-Y2K 5A Criteria NCRs 0 7 0 1 
Y2K Criteria NCRs 0 2 0 1 
Non-Criteria Related NCRs 1 22 1 7 

Post-CSR Testing

Non-Y2K 5A Criteria NCRs 0 0

DAAC to DAAC Dist. Ingest 0 0
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Sev. 3 CSR Non-Y2K Criteria NCRs not 
in V or C State as of 10/22/99 

Functional FC EC NCR 
Category NCR Sev Feature Group Title Status Status State Status 
Search & 23334 3 V0 Inter-operability NT W N Spatial search does not 
Order via the V0 Web I/F return global granules 

Ingest 18187 3 Landsat 7 IGS I/F NT W A	 Related to error 
handling 

Ingest 23073 3 Landsat 7 IGS I/F NT W A	 FTP/KFTP failure could not 
be obtained. Related to error 
handling. Low risk. 

Ingest 21313 3 Landsat 7 IGS I/F NT W R	 IAS002 polling core dumps 
for an invalid data type 

Ingest 23360 3 SIPS I/Fs W W A	 Email PANs occasionally not 
sent 

Ingest 23284 3 Landsat 7 IGS I/F NT W A	 Incorrect number of 
metadata files reported as 
science files 
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Sev. 3 CSR Y2K NCRs not in V or C 
State as of 10/22/99 

NCR 
Test Case NCR Sev State Lien Assessment 
TS0388 IOS Year 2000 Test 21723 3 N	 Not Y2K related. ESOD temporal searches do 

not work correctly. No impact since user 
access to ESOD is not enabled with EDG 

Y120330.040 ASTER Routine 21471 3 A Autosys event processor died during 
Processing	 12/31/99 - 1/1/00 crossover. Impact is low if 

vendor does not fix this. Recovery is to 
restart the event processor and the PGEs 
will continue without manual intervention 

Y100230.040 MODIS 21472 3 N Zmail not Y2K compliant. Zmail is replaced 
Product Subscription & QA with Netscape communicator. Low impact 

TC0069 User Account 21632 3 R Not Y2K related. GUI displays four digit year 
Registration incorrectly. Low impact 
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Sev. 1 & 2 NCRs Written by System Test 
Program not in V or C State (1 of 2) 
as of 10/22/99 

Test ID NCR Test Title/NCR Title Sev Status 

Non-Y2K Criteria NCRs 

B090120.020$L_5A 23379 QA Granule not linked to 2 5A.03 
science granule in SDSRV 
database. 

Criterion: 1253 

Y2K Criteria NCRs 

TS0493 (DPREP) 22624	 Y2K: Match granule can 2 5A.03/Vixen 
corrupt start/stop times of 
other granules. 

Criteria:	 1170, 1173, 1174, 1219, 1177, 1178, 1179, 1180, 1182, 1183, 1192, 
1185, 1188, 1190, 1191 
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Sev. 1 & 2 NCRs Written by System Test 
Program not in V or C State (2 of 2) 
as of 10/22/99 

Test ID NCR 

Non-Criteria Related NCRs 

N/A 23406 

N/A 23372 

N/A 23387 

N/A 23382 

N/A 18409 

N/A 21486 

N/A 21103 

N/A 21952 

Test Title/NCR Title Sev Status


Can’t ingest L7IGSWRS data 1 State: T 
in 5A 

PREditor is not deleting 2 State: T 
correct entries from PDPS DB 

Cannot reprocess DPREP 2 5A.03/Vixen 

Cannot activate DPREP DPR 2 5A.03 

DPREP: Output from Step 3 2 State: R 
DPREP cannot be accessed 

SQS “within” operator: size 2 State: A 
restriction is unacceptable/ 
error text wrong 

V0GW: Coredumps on 2 State: R 
GranuleID search 

Y2K: L7 MOC script calls 2 State: T 
123000 and 123100 Day 366 
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EDC DAAC

J. Daucsavage
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EDC DAAC Hardware Configuration


See 920-TDE-001 available through the ECS 
Baseline Website (link can be found on the 
EDHS Homepage). 
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EDAAC Site SW Configuration

As of 28-Oct-99 

Mode Current Baseline Applied Upgrades 
Shared 5A COTS Upgrades: 5A Shared (8/23/1999) 

09/02/1999 - SQS - upgrade 2.2.2.29 to 3.2.2 
09/23/1999 - Satan - installed on e0acs03 (result of 
audit) 
09/28/1999 - AMASS - upgrade 4.9.1.3 to 4.10.1 
09/30/1999 - Netscape Browser - upgrade 3.0 to 
4.51 and removed from some machines 
09/30/1999 - Autosys - upgrade GUIs3.3 Rel7 to 
3.4.2 
10/12/1999 - Tcl/Tk / Wish - upgrade 7.6 to 8.0 
10/15/1999 - swing - new COTS product for JDT on 
e0ins02 

TS2 4PY.12 Test Executables: 99-0867 Doc TE- Pull Monitor, 
99-0926 Dancer TE, 
99-0971 5A.03 Blitzen TE (JDT/MOJO), 
99-0953 Albany TE 

COTS Upgrades: NO Mode Dependent COTS 
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EDAAC Site SW Configuration (Cont.)

As of 28-Oct-99 

Mode Current Baseline Applied Upgrades 
TS1 5A.02 Test Executables: 99-1017 5A.04 Diablo:Gehrig - JDT 

plus 99-1002 which includes the following 5A.03 
Cyclops test executables: 
Doc 99-0862 
Dopey  99-0874 
Sneezy  99-0875 
Dasher 99-0892 
Comet 99-0925 
Snow White 99-0929 
Sleepy  99-0846 
Albany  99-0968 
Aladdin 99-0997 

COTS Upgrades: Re-built version of RogueWave 7.0.2 

Ops 4PY.12 Test Executables: 99-0867 Doc TE- Pull Monitor, 
99-0926 Dancer TE - dist file size errors, 
99-0953 Albany TE, 
99-0786 DMS Upgrade TE 

COTS Upgrades: NO Mode Dependent COTS 
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EDAAC 5A Sev 1& 2 NCRs

As of 28-Oct-99 

• All testing to date is checkout of TS1 

Test ID NCR # 

DMS b 24497 

CLS 24535 

DMS b	 24551 
24538 

MSS a 24459 

PDPS b 24470 

DMS a 24520 

CLS 24552 

Test Title/NCR Title


EDG Search & Order/

Path/Row search fails


JAVA DAR Tool/

not creating subscriptions


EDG Search & Order/

Integrated browses doesn’t work


User Registration Services/

GUI Cores needed for JDT


Run PGEs/ 

AsterOnDemand.pkg


Data Dictionary Maintenance/

ESDT update tool fails on

descriptors


JAVA DAR Tool/

Submit DARs is slow and unable

to do searches. Intermittently

reporting a 15051 parse error.


Sev Status


1 

1 

1 

2 

2 

2 

3 

Test executable required to 
ECS Gateway (failed testing) 

Fix underway 

ECS working issue 

Workaround; used 4PY .dat file 

Workaround: special delivery 
from 5A.03 

Workaround: ignore error 
message and check 

EDAAC challenges severity 
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GSFC DAAC

M. Fuerst
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GSFC DAAC Hardware Configuration


See 920-TDG-001 available through the ECS 
Baseline Website (link can be found on the 
EDHS Homepage). 
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GDAAC Site SW Configuration - Shared

As of 28-Oct-99 

HW and COTS Configuration as of 25 October 
• Current Baseline: Drop 5A.02 
• Applied Upgrades: AMASS 4.10.1 AutoSys 3.4.2 Builder Xcessory 5.0 

DbXessory 1.5 JRE 1.5 Netscape Communicator 4.5.1 
SGI Patch 2813 & 3140 Tcl-Tk 8 SQS 3.2.2 

• CCRs Recently Completed 
– Unencapsulate ROOT Disks on MSS Boxes (CCR 99-1009) 
– Removal of Netscape Server from icg01, 02, and acg01 and 05 (CCR 99-0844 & 49) 
– Solaris Security, Y2K, and DCE Patches (CCR 99-0852) 
– Removal of wkg01 (CCR 99-1023) 
– Removal of Mount Points (CCR 99-0985) 

• Pending COTS Related Work Activities to be Completed in November 
– IDL 5.2 Waiting for Software Delivery (CCR 99-0695) 
– Various Upgrades to drg02 (CCR 99-0199) 
– Integrate Archive SILO II in Baseline 
– Integrate Browse Archive 
– Install Replacement D3 Tapes in Archive 
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GDAAC Site SW Configuration - Modes

As of 28-Oct-99 

Configuration as of 25 October ‘99 
Mode Current Baseline Test Executables 
Ops Drop 5A.02 2 Reindeer:  Dasher, Comet 

5 Dwarfs: Sleepy, Happy, Doc, Sneezy, Bashful 
5 Places: Richmond, Albany, Boise, Hartford, Annapolis 

3 Baseball Players: Aaron, Mantle, Cobb 
3 DPREP Fixes: FDD, Time Gap, Node Crossing 

TS1 Drop 5A.02 2 Reindeer:  Dasher, Comet 
5 Dwarfs: Sleepy, Happy, Doc, Sneezy, Bashful 
5 Places: Richmond, Albany, Boise, Hartford, Annapolis 

1 Baseball Player:  Aaron 
1 DPREP Fix: FDD 

TS2 Drop 5A.02 2 Reindeer:  Dasher, Comet 
5 Dwarfs: Sleepy, Happy, Doc, Sneezy, Bashful 
5 Places: Richmond, Albany, Boise, Hartford, Annapolis 

3 Baseball Players: Aaron, Mantle, Cobb 
2 DPREP Fixes: FDD and Time Gap 
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GDAAC 5A On-Site Testing


• On-Site Testing Conducted at the Goddard DAAC 
– EGS-10 Testing in August 

• Exercise “Day in the Life” Operational Scenarios 
• Based on Operational Readiness Exercises 
• Pre-staged Data in L0 Buffer 
• Nominal Interface Activity with Externals 

– MOSS-3 Testing in October 
• Two Phases; Dry Run (4-8 Oct) and Formal (18-22 Oct) 
• Based on ESDIS Test Objectives 
• Live Data from EDOS, FDD, Larry, DAO, and MODAPS 
•	 First “Strenuous” Exercise of SIPS I/F for Data to/from 

MODAPS 
• Numerous Test Executables Delivered & Installed 
•	 Numerous Changes to Listen Threads, Resource 

Allocations, and Distribution Strategy 
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GDAAC 5A Sev 1& 2 NCRs (1 of 2)

As of 28-Oct-99 

Test ID NCR # Short Description: 
NCR 

Severity Status 
EGS-10 23276 Can not generate a DPR for MODIS PGE02 1 NLP 
EGS-10 23750 PGE01 failing in staging in OPS mode 1 NLP 
Post EGS-10 23946 Cannot ingest data from EDOS 1 TE 
Post EGS-10 23958 unable to ingest AST_EXP data 1 TE 
Post EGS-10 23961 PDPS database reset hangs, Subscription manager still locks rows in db 1 TE 
Post EGS-10 23961 Exclusive page locks in PDPS 1 TE 
Post EGS-10 24034 SubSrvr core dumping in OPS 1 TE 
Post EGS-10 24113 Optional production rule based on DPR time rather than data avail. Time 1 SO 
EGS-10 24208 Some MOD02SS1 granules corrupted on distribution 1 NLP 
Post EGS-10 24229 Unable to ingest ASTER expedited (VNIR, TIR, & SWIR) data 1 TE 
Post EGS-10 24286 Hanging of Storage Management 1 TE 
MOSS-3 24337 PDPS subscription manager too slow 1 SO 
Post EGS-10 24355 Staging hanging in staging 1 TE 
MOSS-3 24364 Distribution cored several times 1 TE 
MOSS-3 24372 Signal file no longer sent to ASTER GDS 1 TE 
MOSS-3 24390 PDPS database locks in OPS mode 1 SO 
MOSS-3 24402 FtpDisServer goes down frequently in OPS 1 TE 
MOSS-3 24431 AMASS lost 124 files after a restart 1 SO 
MOSS-3 24437 DPREP fails to calculate correct number of intervening orbits 1 TE 
Post EGS-10 23301 Password visible in Distribution server log 2 SO 
Pre-EGS-10 23556 Password printed on the screen during dbbuild 2 NLP 
Pre-EGS-10 23563 Valids missing from Client for MODIS 2 NLP 
Pre-EGS-10 23568 Distribution GUI not showing state 2 TE 
EGS-10 23672 File size notification msg and the actual one differ 2 SO 
EGS-10 23700 Registered user showing up as ECSGuest 2 SO 

NLP = No Longer a Problem TE = Test Executable SO = Still Open as a Problem 
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GDAAC 5A Sev 1& 2 NCRs (2 of 2)

As of 28-Oct-99 

Test ID NCR # Short Description: 
NCR 

Severity Status 
Pre-EGS-10 23710 Failed subscription with status error message DsEStFailureOpeningFile 2 TE 
EGS-10 23711 Geographic coverage info is empty in EDG Granule results 2 SO 
EGS-10 23712 Server sent production time instead of begin/end time to EDG 2 SO 
EGS-10 23715 External orders not appearin in distribution GUI 2 TE 
EGS-10 23780 Subscription cancellation email lacks critical information 2 SO 
EGS-10 23792 Subscription qualifiers lack combinations 2 SO 
EGS-10 23902 Machine time out of sync w/DCE master 2 SO 
EGS-10 23906 Subscriptions with qualifiers rejected 2 NLP 
EGS-10 23913 Sybase backups reside on local disk 2 NLP 
Post EGS-10 23941 Reinstallation of newly-delivered ESDTs fails due to dictionary attributes 2 NLP 
Post EGS-10 23950 FDD is having a problem ingesting 2 TE 
Post EGS-10 24000 STMGT and Dist servers will not stay up in OPS 2 TE 
Post EGS-10 24011 QA monitor fails to query 2 NLP 
MOSS-3 24021 InGran has cored 5 times in last hour 2 SO 
Post EGS-10 24107 g0mss21 Req GUI cores when anything in NASA user field 2 NLP 
Pre-EGS-10 24109 Unable to Delete DPRs 2 SO 
Post EGS-10 24124 PGE registration does not populate required db 2 NLP 
Post EGS-10 24125 GDAS_OZF fails ingest 2 TE 
Post EGS-10 24235 ESDT descriptor cleanup needed 2 SO 
Post EGS-10 24287 PDPS does not see the availability of granules 2 TE 
Post EGS-10 24288 PDPS SubMgr fails to process notifications 2 TE 
EGS-10 24341 User registration GUI disappears 2 SO 
EGS-10 24345 AM1 DPREP does not detect nodes between data segments 2 TE 
EGS-10 24385 ASTER_EXP data failures 2 TE 
EGS-10 24387 Cannot change priority from the Planning Workbench 2 SO 
MOSS-3 24388 Production Planning Timeline GUI not present when PDPS db has over 750 DPRs 2 SO 
MOSS-3 24399 AMASS volume unreadable 2 SO 
EGS-10 24438 Failure to explode DPRs using PROCESSING_BOUNDARY offsets 2 SO 
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LaRC DAAC

G. LeMay
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LaRC DAAC Hardware Configuration


See 920-TDL-001 available through the ECS 
Baseline Website (link can be found on the 
EDHS Homepage). 
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LDAAC Site SW Configuration

As of 22-Oct-99 

Mode Current  Baseline Applied  Upgrades 
Shared 5A.02 COTS Upgrades: SQS322,  RogueW ave 7.0, SGI2813 Patch 

TS2 5A.02 Test  Executables: Happy, Sleepy, Doc,  Sneezy,  Bashful,  Dasher, 
Albany, Richmond, Boise,  Aaron 

COTS Upgrades: None 

TS1 5A.02 Test  Executables: Happy, Sleepy, Doc,  Sneezy,  Bashful,  Dasher, 
Albany, Richmond, Boise,  Aaron 

COTS Upgrades: None 

Ops 5A.02 Test  Executables: Happy, Sleepy, Doc,  Sneezy,  Bashful,  Dasher, 
Albany, Richmond, Boise,  Aaron 

COTS Upgrades: None 
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LDAAC 5A Sev 1& 2 NCRs 1(of 4)

As of 28-Oct-99 

Test ID NCR # Test Title/NCR Title 

DAAC 24284 SSI&T Static File Insertion Tool 1 Fixed by changing local scripts. 
Not inserting into all Parallel insertion now works 

DAAC 24285 MIP1 PGEs Failing in Staging: 1 Problem no longer occurs since 
Insufficient disk resources delivery of other fixes 

MOSS-3 24379 MOSS3: Failed PGE tar files do 1 Rejected 
not include _PGE.IN or .Log 

DAAC 24205 AM1Eph DPREP Profile 2 Fails 1 Fixed by 5A.03 
execution at 5A.02 

DAAC 24085 Jobs failing at all stages with 1 Fixed by Dasher 
DpPrResourceLock Failure 

DAAC 24121 Jobs on CQ_HOLD which 1 Duplicate of 24116 
should have data available 

DAAC 23674 DDIST GUI core dumps with an 2 Fixed by 5A.02 
XWIN error 

DAAC 23675 MOSS2 - Can’t insert DAO 2 Fixed by 5A.02 
granules into ECS Data Server 

DAAC 23696 Science Data Server insert core 2 Duped to 21090 as a Sev 3. 
Dump IOacs03 TS2 Drop 5A.0 Workaround in place to avoid 

Sev Status
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LDAAC 5A Sev 1& 2 NCRs (2 of 4)

As of 28-Oct-99 

Test ID NCR # Test Title/NCR Title Sev Status 

DAAC 23795 MISR ESDT MI1AMOT failed to 2 Fixed Drop 5A.02 
install into TS2 for Drop 5A 

DAAC 23942 IOdrg01, AMASS database 2 Part of on-going archive problems 
is invalid Not drop dependent 

DAAC 23943 IOdrg01, AMASS database 2 Dup of 23942 

DAAC 24009 PREditor does not find 2 Partial fix received, still in work 
data at DPR creation by development 

DAAC 24010 DPREP PGE EcDprAm1Edoes 2 Will be delivered in 5A.03 
EphAttDPREP_PGE failed to … 

DAAC 24021 Cannot resolve input pointer 2 Will be delivered in 5A.03 
values for instances where … 

DAAC 24022 ssit files not accessible to AI&T 2 CCR received and being 

DAAC 24106 re:Drop 5A.02 - Problem with .cfg 2 Dup of 23811. Will be delivered 

DAAC 24109 PREditor: Cannot delete DPRs 2 Fixed in Vixen 

DAAC 24116 PRE does not match granule as it 2 Still being worked with 24009 

DAAC 24204 EcDsScienceDataServer lost its 2 NAB 

DAAC 24242 Email PDRD message does not 2 Fixed in 5A.03 
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LDAAC 5A Sev 1& 2 NCRs (3 of 4)

As of 28-Oct-99 

Test ID NCR # Test Title/NCR Title Sev Status 

DAAC 24243 Planning GUIs do not cycle 2 Dup of 24244 
ALOGs 

DAAC 24244 PLS GUIs do not produce 2 Drop 5B 
debug logs 

DAAC 24264 EcCoScriptlib: start_program 2 NAB 
processes GUI arguments incorrectly 

DAAC 24265 Mi1ANAV ESDT needs to be 2 Will be delivered in 5A.03, local 
updated to conform to data workaround in place 
generated by MISR PGE 

DAAC 24279 EcPlSubMgr Core Dump in 2 Single occurrence that has not 
TS2/5A.02 repeated 

DAAC 24298 Drop 5A.02: Cannot deliver PANs 2 Fixed by EDF Network 
for MOPITT SCF via FTP Engineering 

MOSS-3 24400 MOSS3: DsESTUnknown Error 2 Not observed since installation of 
occurred during FtpPush Dist. Aaron 

DAAC 24401 User defined DPREP PGE 2 
runtime parameters are not 
written ... 
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LDAAC 5A Sev 1& 2 NCRs (4 of 4)

As of 28-Oct-99 

Test ID NCR # Test Title/NCR Title Sev Status 

MOSS-3 24429 MOSS 3: MISR DPR MIP1CF#2. 2 NAB documentation problem 
115150134OPS fails to alarm … 

MOSS-3 24430 Many dead lock error messages 2 
being generated on IOacg02 
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LDAAC 5A NCR SUMMARY


October 22, 1999


Severity Resolved Fix Identified Other 
1 6 0 0 

2 13 2 10 

3 6 4 16 
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NSIDC DAAC

L. Head 
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NSIDC DAAC Hardware Configuration


See 920-TDN-001 available through the ECS 
Baseline Website (link can be found on the 
EDHS Homepage). 
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NSIDC Site SW Configuration

As of 22-Oct-99 

Mode C urrent  B aseline Applied  U pgrades 

Shared 5A .02 CO TS Upgrades 
A MA S S 4.10.1, S QS 3.2.2,  Tc l-
Tk 8.04, S GI P atc h 2813 

TS2 4P Y .06 Test  Executables None 
TS1 P r epped for 5A Test  Executables None 
OPS 5A .02 Test  Executables Happy ,  D oc , B ashful, C omet 

CO TS Upgrades RogueW ave 7.0.2 
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NSIDC DAAC On-Site Testing


• On-Site Testing Conducted at the NSIDC DAAC 
– MOSS-2 

• Dry Run 7/29/99 - 8/3/99 
• Based on ESDIS Test Objectives 

– ECS End-to-Ends 
• 9/28/99 
• Based on ESDIS/ECS Test Objectives 

– MOSS-3 
• Dry Run (4-8 Oct) and Formal (18-22 Oct) 
• Based on ESDIS Test Objectives 
•	 Included testing MODAPS PDR server and DAAC-to-DAAC 

transfers using NISE product 
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NDAAC 5A Sev 1& 2 NCRs (1 of 2)

As of 28-Oct-99 

Test ID NCR # Test Title/NCR Title Sev 

MOSS-3 24514 Can’t search NISE data through 1 
EDG 

DAAC 24135 Drop 5A Epsilon - SDSRV fails 1 
opening temp file during ingest 

DAAC 24087 SDSRV failure to open 1 
temporary file during metadata 
validation 

DAAC 24096 Contention between ftp pushes 2 
and 8m Ddist 

DAAC 24282 Ddist fails request after 2 
resumption 

DAAC 24283 8mm tape request failed - no 2 
retry option 

MOSS-3 24453 Cannot ftp NISE data directly to 2 
n0ICG01 from V0 

Status 

Dup of 24087


Closed - unreproducable


Dup of 23998


Cost analysis
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NDAAC 5A Sev 1& 2 NCRs (2 of 2)

As of 28-Oct-99 

Test ID NCR # Test Title/NCR Title Sev Status 

MOSS-3 24499 Subsetting geographic coverage 2 
limited at NSIDC 

MOSS-3 24527 Order tracking GUI does not list 2 
ftppush requests 

DAAC 23998 Mutex in Resource Provider 2 
appears to hang DDIST 
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NCRs Delivered to Sites Since CSR

P. Johnson
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Deliveries to Sites Since CSR
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NCRs Delivered to Sites Since CSR


TCL (Total NCRs = 2) Release Date: 08/05/99

Synopsis: Y2K Maintenance Upgrade,  fix to halt execution problem and

recompile so the error messages go to standard ECS directory.


ECSed17250 3 EcCoAssist on SUN platform still generates a failed auto mount of /home/a 
ECSed18970 3 Expect shell problem - Does not halt execution correctly if the anticipated 

characters do not return from a command. 

SGI Patch 2813 (Total NCRs = 1) Release Date: 08/12/99 
Synopsis: Delivered SGI Patch 2813 containing the C++ run time library 
responsible for handling of exceptions fails to catch a raised exception causing 
a core dump. 

ECSed20749 3 SubAgents on drg01 and 02 core dumping after initial start up 
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NCRs Delivered to Sites Since CSR (cont.)


5A.01 Avalon (Total NCRs = 122, 60 Sev 3s, 1 Sev 4) Release Date: 08/16/99

Synopsis: Recompile custom code using the lastest Rogue Wave and OODCE

libraries, delivered software to support additional MOPIT and MISR data types,

fix for descriptors with special characters in the valids string and deadlocks in

Staging Disk Server. Delivered as a part of the 5A.01 Bacchus Patch on

09/07/99


ECSed23276 1 GSFC/SMC: Can not generate a functional DPR for MODIS PGE02 Version 
2.2.0 

ECSed23386 1 ESDTs will not ingest (2 MOPIT and 6 MISR data types) 
ECSed23566 1 Valids Correction for String - Unable to install descriptors for "clean" install 
ECSed23707 1 DPS does not correctly generate PCF entries for alternate inputs. 
ECSed23750 1 GSFC/SMC - PGE01 failing in staging in OPS mode  (5A Epsilon) 
ECSed12674 2 Autosys created an incomplete job box 
ECSed21253 2 EcDsStConfigVolGrps doesn't properly set up backup volume groups 
ECSed21692 2 Errors in the StorageMgmtKey parameter values 
ECSed21693 2 Errors in the IngestFtpKey parameter values 
ECSed22122 2 PREditor should not invoke without a DCE login 
ECSed22599 2 Fix core dump in SubAgent caused by invalid memory access in PollStatus 
ECSed22714 2 STMGT GUI looses configuration information after it has been entered 
ECSed22768 2 SSIT: Insert static gets deadlocks when run in parallel. 
ECSed22835 2 GSFC/SMC-DDIST GUI only shows 1 data set when 2 ordered 
ECSed23007 2 Failed PGE tar file not produced when PGE manually killed 
ECSed23064 2 Staging Disk Crashes under heavy loads 
ECSed23148 2 Change orderId/requestId to new format 
ECSed23196 2 Staging disk server leaks file descriptors on start up 
ECSed23205 2 GSFC/SMC  Can not continue processing if incomplete 
ECSed23259 2 SDSRV client insert interface assigns bad system ESDT version ID 
ECSed23272 2 New valids needed for ACRIM descriptors 
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NCRs Delivered to Sites Since CSR (cont.)


ECSed23293 2 External data provider for L7IGS needs to be change 
ECSed23297 2 GSFC/SMC: Update password available in clear text for SDRV 
ECSed23298 2 GSFC/SMC: Update password available in clear text  for Ingest 
ECSed23320 2 Landsat PCD file Extend StagingDisk Problem 
ECSed23322 2 Html and gif filenames incorrect - IOS Web page will not start 
ECSed23324 2 Change the Storage Mgmt key for MODAPS so that MODAPS will stage on DRG 
ECSed23325 2 Change Imakefile to make use of new OODCE and Roguewave Libs 
ECSed23329 2 MOPITT PSAs need to be added 
ECSed23330 2 No LaTIS ExternalDataProvider delivered in Ingest database 
ECSed23347 2 Setable FTPDis blocksize missing from Ithaca 
ECSed23351 2 Need to add new valids into DDICT 
ECSed23365 2 Wrong disposition obtained for ingest MOP02 15 min before ingest MOP01 
ECSed23370 2 Ingest a science granule w/ an LGID ptr to a non-existent gran ID fails. 
ECSed23374 2 LGID parse error if LocalGranuleID value contains a ":" 
ECSed23388 2 4PY to 5A SDSRV Database transition failed in 5.0 and 5.1 patch 
ECSed23477 2 SDSRV has memory leaks in DsShDescriptor class 
ECSed23495 2 Subscriptions are  deleted before the expiration date is reached. 
ECSed23556 2 GSFC/SMC Password printed on the screen during dbbuild 
ECSed23574 2 4PY11:MODAPS ingest via SIPS blocks L7 ingest 
ECSed23581 2 SBSRV has database password in config file 
ECSed23588 2 L7 scenes do not always combine when doing a simultaneous F1 and F2 Ingest 
ECSed23589 2 Image read error during an Integrated Browse. 
ECSed23597 2 EcIoAdSiteSpecificMkcfg lists incorrect html and gif filenames 
ECSed23605 2 Duplicate Instrument Short Name in SDSRV Valids File 
ECSed23610 2 HdfEos Servers are core dumping upon Auto Restart 
ECSed23611 2 DPREP toolkit log errs with message no more packets in internal file 
ECSed23646 2 dump Tran in EcInDbPatch script execute truncate_only c 
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NCRs Delivered to Sites Since CSR (cont.)


ECSed23660 2 ACRIM ESDTs added to baseline list 
ECSed23666 2 Dump Tran in EcDsStPatch script execute 
ECSed23670 2 Prioritized acquires needed for MODAPS during MOSS-2 
ECSed23692 2 Unable to do L7 Acquires using the Gateways 
ECSed23737 2 MOSS-2: OPS Mode: Ingest of ancillary data from  GSFC La 

SQS 3.2.2 (Total NCRs = 5, 4 Sev 3s) Release Date: 09/02/99 
Synopsis:  Y2K Maintenance Upgrade and resolution to problem found internally while 
testing the upgrade from 2.2 to 3.2.2 --- SDSRV database in SQS 3.2.2 format cannot be 
successfully dumped and re-loaded using Sybase utilities. Identified problem as a bad 
Autometrics supplied 2.2 -> 3.2.2 upgrade script. 

ECSed22896 2 SQS 3.2.2 won't successful restore/load of SDSRV Database 

5A.02 Bacchus (Total NCRs = 78, 49 Sev 3s, 2 Sev 4s, 2 Sev 5s) Release Date: 09/07/99 
Synopsis: Included 5A.01 code baseline fixes, fixes from EDC Transition (4PY - 5A),  memory 
leaks in Science Data Server, new ESDT for 100m DEM data set, Ingesting of EDOS EDR 
version 01 data. 

ECSed23946 1 GSFC/SMC: Cannot ingest data from EDOS 
ECSed15575 2 Large MISR Gpolygon ESDTs require Orbit based Search "ref. NCR 14223" 
ECSed16254 2 HdfEosServer does not set RPC client id 
ECSed22177 2 V0ToEcsGateway has a memory leak 
ECSed22778 2 Subscription Delivery Notification: 'USERSTRING' 
ECSed22874 2 New ESDT needed for EDC 100m DEM product 

740-PP-500-001 5A SRA-47 



NCRs Delivered to Sites Since CSR (cont.)


ECSed22975 2 ESDTReference leaks cause massive growth in sdsrv 
ECSed23067 2 PRONG: Fails to delete Multi-File Granules 
ECSed23291 2 ASTER L0 expedited acquire DLL config for subscription & V0-ECS Gtway 
ECSed23335 2 Geo.Center displayed incorrectly 
ECSed23343 2 ASTER L0 expedited acquire DLL config for subscription & V0-ECS Gtway 
ECSed23348 2 TS1:4PY.09:PDPS Autosys Processing -- Resource lock queue position fail 
ECSed23364 2 AM1Eph flags wrong AM1EPHN0 data set for FDD replacement 
ECSed23380 2 DPREP: AM1Eph Profile 2 & 4 does not flag gap at beginning of data set 
ECSed23433 2 For DEM found some miss prints in the PGS_DEM_Subset function 
ECSed23595 2 Temporal constraint of year 1901 interpreted as 2001 
ECSed23658 2 GSFC/SMC-Distribution GUI not showing State 
ECSed23774 2 Add mutex to the DBinterface code for using multiple SQS server 
ECSed23785 2 SWdefboxregion does not identify all points in the defined region 
ECSed23841 2 Toolkit fails to access end of eph. & attitude files having UR items in 
ECSed23858 2 Memory leaks in SDSRV De library 
ECSed23859 2 Deleting a Running Ground Event Job causes Job Management to Core Dump 
ECSed23872 2 SDSRV Fails validation of acquire request with UserString 
ECSed23883 2 Narrow Sybase access DsDbCleanGranule and DsDbCleanCollection fail 
ECSed23894 2 Support for MISR Orbit Search NCR15575 
ECSed23899 2 SBSRV could not accept subscriptions with qualifiers. 

5A.03 Happy (1 NCR) Release Date: 09/13/99

Synopsis: Fixed problem with the not being able to insert granules with the

same local granule id into the system.  Required for MOSS 2 and ETE Testing at

Sites.


ECSed24016 2 Can't Insert The Same Granule >1 Time 
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NCRs Delivered to Sites Since CSR (cont.)


5A.03 Sleepy (2 NCRs) Release Date: 09/10/99

Synopis: Fixed FTP Browse and Sybase page locks in PDPS. Required for

MOSS 2 and ETE Testing at Sites.


ECSed23928 1 FTP-Browse Failed 
ECSed23961 1 GSFC/SMC - Exclusive page locks in pdps 

Solaris 2.5.1 (1 NCR) Release Date: 09/21/99 
Synopis:  Delivery to correct security flaws found at Goddard. 

ECSed23346 1 GSFC/SMC- Solaris 2.5.1 Security Patch update at Goddard 

5A.03 Doc (15 NCRs, 4 Sev 3s) Release Date: 09/15/99 
Synopis: Fixes for PullMonitor core dumps, Pull Monitor performance, Pull 
Monitor Memory Leaks reduced, Staging Disk Server core dumps, single 
threaded FTP Push problem. 

ECSed23634 1 OPS:4PY.09/10:PullMonitor cored during distribution 
ECSed23962 1 OPS:4PY.09/10:PullMonitor takes five hours to warm start 
ECSed19689 2 GUI show incorrect information for Cache Information 
ECSed20571 2 DDIST Single Threading FtpDis? 
ECSed23068 2 Can't update config params for Pull Monitor if cache has many files 
ECSed23710 2 GSFC/SMC-FAILED SUBSCRIPTIONS  with status error message 
ECSed23775 2 Incorrect metadata file extension for non-unique local granule ids 
ECSed23917 2 Limit on the length of UserString is not sufficient in database. 
ECSed23963 2 Pull Monitor warm start logic is incomplete 
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NCRs Delivered to Sites Since CSR (cont.)


ECSed23991 2 Staging Disk Instrumentation causes core dump 
ECSed24059 2 FTP Daemon client interface causes core dumps on Sun 

Bashful (5 NCRs, 1 Sev 3) Release Date: 09/20/99 
Synopis:  Fix for Science Data Server memory leak. 

ECSed24130 1 SDSRV memory leaks in search 
ECSed23260 2 Collection Level PSA value not returned on granule acquire 
ECSed23925 2 Granule(Inventory) level Spatial values not returned on granule acquire 
ECSed23979 2 GSFC/S<C: Geographic coverage info 

5A.03 Sneezy (4 NCRs) Release Date:

09/20/99

Synopsis: Modified the timers for optional inputs so that they are started by SubMgr

at the time when the last piece of required input comes in, except if at PRE time, all

the required inputs are already available, PRE will start the timer for optional inputs.


ECSed24113 1 Fwd SMC/GSFC: Optional production rule based on DPR time ra 
ECSed22624 2 Y2K: Match granule can corrupt start/stop times of other granules 
ECSed24009 2 PREditor Does Not Find Available Data At DPR Creation 
ECSed24081 2 Production Request Editor core-dumps when creating a PR for DPREP 

5A.03 Dasher (1 NCR) Release Date: 09/21/99 
Synopsis: Fix for DPS Resource Lock Manager problem. 

ECSed24085 1 Jobs Failing At All Stages With DpPrResourceLock Failure 
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NCRs Delivered to Sites Since CSR (cont.)


AMASS 4.10.1 (1 NCR) Release Date: 09/23/99 
Synopsis: Fix for AMASS data corruption problem. 

ECSed23183 2 Amass libio_tape daemons die. 

5A.03 Comet (2 NCRs) Release Date: 09/24/99

Synopsis: DDIST fix for problems with file size errors and 8mm tape request

priorities. Required for MOSS 3 testing.


ECSed23672 2 File size in notification msg and the actual one differ 
ECSed23998 2 Mutex in Resource Provider appears to hang DDIST 

AutoSys/Xpert 3.4.2 (2 NCRs) Release Date: 09/23/99 
Synopsis: Y2K Maintenance Upgrade + fixes for two Severity 3 NCRs requiring 
replacement of AutoSys Xpert BUI, Timescape and HostScape binaries. 

ECSed20729 3 JobScape core dumps since 3.4 upgrade Synopsis: 
ECSed23081 3 PRONG: FORCE Start job causing multiple processes to run 

5A.03 Vixen (5 NCRs, 1 Sev 3) Release Date: 10/01/99

Synopsis: Fixes for PLS Production Request Editor problems. Required for

MOSS 3 testing.


ECSed23237 2 GSFC/SMC Unable to Delete DPR (Data Production Requests) 
ECSed23387 2 Cannot reprocess DPREP 
ECSed24109 2 PREditor: Cannot Delete DPRs 
ECSed24227 2 No Single DPR Deletion Status Displayed 
ECSed24099 3 DPR Deletion request seems to be hanging while getting a connection 
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NCRs Delivered to Sites Since CSR (cont.)


5A.03 Albany (4 NCRs, 1 Sev 3) Release Date: 10/01/99

Synopsis: Fix for Science Data Server problems and re-delivery of several

MODIS descriptors.


ECSed24157 1 4PY11 OPS: SDSRV INSERT DsMdGrGPolygon fails due  to perc 
ECSed24232 1 Landsat 7 Ingest is slowing down 
ECSed24255 2 SDSRV Subscription Event Notifier Queue status 
ECSed22882 3 After a retry during an Ingest Landsat Scenes were not combined 

5A.03 Richmond (2 NCRs) Release Date: 10/01/99

Synopsis: Ingest fixes for ASTER expedited data and difficulty running multiple

instances of InGran Server. Requried for MOSS 3 testing.


ECSed24229 1 GDAAC/SMC: Unable to ingest ASTER Expedited (VNIR2 TIR & 
ECSed23909 2 EcInGran0 and EcInGran1 get bad sybase password on startup 

5A.03 Blitzen (46 NCRs, 28 Sev 3s, 12 Sev 4s) Release Date: 10/01/99 
Synopsis: MOJO and JDT fixes. 

ECSed22017 2 JDT: Resources Estimate in JDT Spatial Window Doesn't Increase with Time 
ECSed22566 2 JDT: Submitted DAR rejected by ASTER 
ECSed22940 2 MOJO AdsrvProxy can not handle the subscribe request properly 
ECSed22942 2 MOJO is not accepting DAR Modify requests 
ECSed23405 2 JDT:Errors received on DAR submit. 
ECSed23955 2 Email sent to GDS does not match ICD 
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NCRs Delivered to Sites Since CSR (cont.)


5A.03 Boise (6 NCRs, 3 Sev 3s) Release Date: 10/11/99 
Synopsis: PLS fixes for DPS. 

ECSed23237 2 GSFC/SMC Unable to Delete DPR (Data Production Requests) 
ECSed23387 2 Cannot reprocess DPREP 
ECSed24109 2 PREditor: Cannot Delete DPRs 
ECSed24227 2 No Single DPR Deletion Status Displayed 
ECSed24099 3 DPR Deletion request seems to be hanging while getting a connection 
ECSed24266 3 GSFC/SMC - PDPS database reset hangs Subscription Manager 

5A.03 Hartford (1 NCR) Release Date: 10/11/99

Synopsis: Modified SIPS ICD. Eliminate the translation of input pointer LGIDs

into URs


ECSed24021 2 Cannot Resolve Input Pointer Values for instances where m 

5A.03 Annapolis (1 NCR) Release Date: 10/12/99 
Synopsis: Fix for Subscription Server Core Dump 

ECSed24034 1 SubSrvr core dumping in OPS (5A) 
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NCRs Delivered to Sites Since CSR (cont.)


5A.04 Aaron (7 NCRs) Release Date: 10/13/99 
Synopsis: Fix for several Storage Management Server problems 

ECSed23962 1 OPS:4PY.09/10:PullMonitor takes five hours to warm start 
ECSed20571 2 DDIST Single Threading FtpDis? 
ECSed23710 2 GSFC/SMC-FAILED SUBSCRIPTIONS  with status error message 
ECSed23963 2 Pull Monitor warm start logic is incomplete 
ECSed23974 2 Discrepancy between DAN and distributed file size  causes 
ECSed23991 2 Staging Disk Instrumentation causes core dump 
ECSed24059 2 FTP Daemon client interface causes core dumps on Sun 

5A.04 Gehrig (0 NCRs) Release Date: 10/15/99 
Synopsis: CLS and IDG fixes for DAR Query Status functionality in JDT and 
release of Swing COTS product . 

5A.04 Ruth (1 NCR) Release Date: 10/15/99 
Synopsis: DMS fix to correct results returned when searching for a large 
number of MISR polygon point. 

ECSed24133 2 V0-ECS Gateway needs to handle large MISR polygon points 
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NCRs Delivered to Sites Since CSR (cont.)


5A.04 Mantle (1 NCR) Release Date: 10/19/99

Synopsis:  Temporary Fix to resolve issue of Storage Management Server

hanging --- Sent email message to file and created scripts to latter send the

email out to the customer.


ECSed24286 1 GSFC/SMC  Hanging of Storage Management 

5A.04 Cobb (1 NCR) Release Date: 10/22/99 
Synopsis: Fix for the single threaded FTP problem on the SGI. 

ECSed20571 2 DDIST Single Threading FtpDis? 
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R. Miller
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Maintenance Releases and Test 
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5A.03 and Test Executable Plan


Subsystem Component Patch Test Executable Delivery Date 
CLS JDT 5A.03.Cyclops Carew 10/28/1999 
CSS Subscription Server 5A.03.Cyclops Mays TBD 
CSS MOJO 5A.03.Cyclops Brett TBD 
DMS EcDmV0ToEcsGateway 5A.03.Cyclops Killebrew 10/28/1999 
DPS DPREP 5A.03.Cyclops Fingers 10/29/1999 
DDIST EcDsDistributionServer 5A.03.Cyclops Palmer 11/03/1999 
STMGT All Servers 5A.03.Cyclops Seaver 11/03/1999 
SDSRV EcDsHdfEosServer 5A.03.Cyclops Ryan 11/03/1999 
SDSRV Scripts 5A.03.Cyclops Niekro 10/27/1999 
INS All Servers 5A.03.Cyclops Carlton 11/03/1999 
IOS All 5A.03.Cyclops None 
MSS All 5A.03.Cyclops None 
PLS TBD 5A.03.Cyclops Ford 11/02/1999 
TOOLKIT All 5A.03.Cyclops None 
V0Client All 5A.03.Cyclops None 
ESDTs All 5A.03.Cyclops Yount 10/27/1999 
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5A.03 Sev. 1 & 2 NCRs (1 of 4)


NCR Sev NCR Title Subsystem Delivery 
Turnover to 
Test Date 

19689 2 GUI show incorrect information for Cache Information STMGT 5A.03.Cyclops 11/05/1999 
20246 2 LaTIS II ingest of AST_04 fails in preprocessing SDSRV 5A.03.Cyclops 11/05/1999 
20571 2 DDIST Single Threading FtpDis? STMGT 5A.03.Cyclops 11/05/1999 
21621 2 ECS Data Model - add support for Coll level VerticalSpatialDomainTypeSDSRV 5A.03.Cyclops 11/05/1999 
22017 2 JDT : Resources Estimate in JDT Spatial Window Doesn't Increase withCLS 5A.03.Cyclops 11/05/1999 
22566 2 JDT : Submitted DAR rejected by ASTER IDG 5A.03.Cyclops 11/05/1999 
22624 2 Y2K : Match granule can corrupt start/stop times of other granules PLS 5A.03.Cyclops 11/05/1999 
22940 2 MOJO AdsrvProxy can not handle the subscribe request properly IDG 5A.03.Cyclops 11/05/1999 
22942 2 MOJO is not accepting DAR Modify requests IDG 5A.03.Cyclops 11/05/1999 
23065 2 Wrong tape ids shown for requests which span tapes STMGT 5A.03.Cyclops 11/05/1999 
23068 2 Can't update config params for Pull Monitor if cache has many files STMGT 5A.03.Cyclops 11/05/1999 
23076 2 Staging area cleanup for scene acquires ESDT 5A.03.Cyclops 11/05/1999 
23182 2 Future drop/patch for Sybase backup scripts that dump the d DBDM 5A.03.Cyclops 11/05/1999 
23260 2 Collection Level PSA value not returned on granule acquire SDSRV 5A.03.Cyclops 11/05/1999 
23268 2 New Valids for ICESat GLAS ESDT 5A.03.Cyclops 11/05/1999 
23270 2 New valids needed for SAGE III SCF descriptors ESDT 5A.03.Cyclops 11/05/1999 
23300 2 GSFC/SMC : Exposed passwords g0acg01 EcDsStFtpDisServerDe STMGT 5A.03.Cyclops 11/05/1999 
23317 2 Fix Granule Server memory leaks INGEST 5A.03.Cyclops 11/05/1999 
23379 2 QA granule not linked to science granule in SDSRV database SDSRV 5A.03.Cyclops 11/05/1999 
23382 2 Cannot activate DPREP DPR DPS 5A.03.Cyclops 11/05/1999 
23387 2 Cannot reprocess DPREP DPS 5A.03.Cyclops 11/05/1999 
23405 2 JDT : Errors received on DAR submit. IDG 5A.03.Cyclops 11/05/1999 
23407 2 DPREP fails during preprocessing step DPS 5A.03.Cyclops 11/05/1999 
23430 2 4PY09 TS2 : Ingest fails with XFER ERROR after cold start STMGT 5A.03.Cyclops 11/05/1999 
23446 2 The OrbitalModelName OBJECT is missing from the metadata SDSRV 5A.03.Cyclops 11/05/1999 
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5A.03 Sev. 1 & 2 NCRs (2 of 4)


NCR Sev NCR Title Subsystem Delivery 
Turnover to 
Test Date 

23672 2 file size in notification msg and the actual one differ DDIST 5A.03.Cyclops 11/05/1999 
23710 2 GSFC/SMC-FAILED SUBSCRIPTIONS with status error message STMGT 5A.03.Cyclops 11/05/1999 
23775 2 Incorrect metadata file extension for non-unique local granule ids DDIST 5A.03.Cyclops 11/05/1999 
23813 2 SSIT : Updating a PGE can cause completed DPRs to be deleted DPS 5A.03.Cyclops 11/05/1999 
23824 2 Cannot Activate Canceled DPRs PLS 5A.03.Cyclops 11/05/1999 
23839 2 Plan Activation Fails : Trying To Create An Existing DPR PLS 5A.03.Cyclops 11/05/1999 
23857 2 Memory leak in DsClInsertCommand SDSRV 5A.03.Cyclops 11/05/1999 
23871 2 Two digit year in FtpPull area expiration date STMGT 5A.03.Cyclops 11/05/1999 
23909 2 EcInGran0 and EcInGran1 get bad sybase password on startup INGEST 5A.03.Cyclops 11/05/1999 
23917 2 Limit on the length of UserString is not sufficient in database. DDIST 5A.03.Cyclops 11/05/1999 
23925 2 Granule(Inventory) level Spatial values not returned on granule acquire SDSRV 5A.03.Cyclops 11/05/1999 
23926 2 Archive Server won't cold start. STMGT 5A.03.Cyclops 11/05/1999 
23941 2 RMESDT Script contains no error checking or transactional validation SDSRV 5A.03.Cyclops 11/05/1999 
23949 2 Incorrect Time Information in Database due to INGEST for Landsat-7 INGEST 5A.03.Cyclops 11/05/1999 
23958 1 GSFC/SMC : Unable to ingest AST_EXP data INGEST 5A.03.Cyclops 11/05/1999 
23960 2 CsDcXds class leaks (affects EcTiTime service) IDG 5A.03.Cyclops 11/05/1999 
23961 1 GSFC/SMC - Exclusive page locks in pdps PLS 5A.03.Cyclops 11/05/1999 
23962 1 OPS : 4PY.09/10 : PullMonitor takes five hours to warm start STMGT 5A.03.Cyclops 11/05/1999 
23963 2 Pull Monitor warm start logic is incomplete STMGT 5A.03.Cyclops 11/05/1999 
23965 2 AM-1 DPREP exit code halts processing on data replacement conditionDPS 5A.03.Cyclops 11/05/1999 
23979 2 GSFC/S<C : Geographic coverage info SDSRV 5A.03.Cyclops 11/05/1999 
23990 2 SDSRV rejects LocalityValue attribute set to Global SDSRV 5A.03.Cyclops 11/05/1999 
23991 2 Staging Disk Instrumentation causes core dump STMGT 5A.03.Cyclops 11/05/1999 
23993 2 EcDbDatabaseVersions not found IOS 5A.03.Cyclops 11/05/1999 
23998 2 Mutex in Resource Provider appears to hang DDIST STMGT 5A.03.Cyclops 11/05/1999 
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5A.03 Sev. 1 & 2 NCRs (3 of 4)


NCR Sev NCR Title Subsystem Delivery 
Turnover to 
Test Date 

24009 2 PREditor Does Not Find Available Data At DPR Creation PLS 5A.03.Cyclops 11/05/1999 
24010 2 DPREP PGE EcDpPrAm1EdosEphAttDPREP_PGE failed to properl DPS 5A.03.Cyclops 11/05/1999 
24016 2 Can't Insert The Same Granule >1 Time SDSRV 5A.03.Cyclops 11/05/1999 
24021 2 Cannot Resolve Input Pointer Values for instances where m INGEST 5A.03.Cyclops 11/05/1999 
24024 2 RmESDT Script Doesn't Delete from DsMdDAP/Browse SDSRV 5A.03.Cyclops 11/05/1999 
24025 1 DDIST will not link DDIST 5A.03.Cyclops 11/05/1999 
24026 1 SDSRV will not link SDSRV 5A.03.Cyclops 11/05/1999 
24028 2 AM-1 DPREP Step 3 fails to get universal references for inputs. DPS 5A.03.Cyclops 11/05/1999 
24032 2 Request status is Successful when Granule state is PreproErr INGEST 5A.03.Cyclops 11/05/1999 
24034 1 SubSrvr core dumping in OPS (5A) IDG 5A.03.Cyclops 11/05/1999 
24059 2 FTP Daemon client interface causes core dumps on Sun STMGT 5A.03.Cyclops 11/05/1999 
24060 2 AM_1 DPREP PGE MCFs have incorrect maximum InputPointer valuesESDT 5A.03.Cyclops 11/05/1999 
24061 2 Subscription emails are very annoying IDG 5A.03.Cyclops 11/05/1999 
24081 2 Production Request Editor core-dumps when creating a PR for DPREP PLS 5A.03.Cyclops 11/05/1999 
24085 1 Jobs Failing At All Stages With DpPrResourceLock Failure DPS 5A.03.Cyclops 11/05/1999 
24091 2 SBSRV Encrypt Password executable is not delivered IDG 5A.03.Cyclops 11/05/1999 
24113 1 Fwd SMC/GSFC : Optional production rule based on DPR time ra PLS 5A.03.Cyclops 11/05/1999 
24115 2 GSFC/SMC PGE registration does not populate required db tab PLS 5A.03.Cyclops 11/05/1999 
24128 2 All ACRIM data types fail ingest with Preprocessing Error INGEST 5A.03.Cyclops 11/05/1999 
24129 2 DbVerify Script Failure Due to Field Value Size DBDM 5A.03.Cyclops 11/05/1999 
24130 1 SDSRV memory leaks in search SDSRV 5A.03.Cyclops 11/05/1999 
24133 2 V0-ECS Gateway needs to handle large MISR polygon points DMS 5A.03.Cyclops 11/05/1999 
24147 2 Core dump in SWfieldinfo function HDFEOS 5A.03.Cyclops 11/05/1999 
24148 2 PGS_MET_Write needs to return error if it cannot close opened files HDFEOS 5A.03.Cyclops 11/05/1999 
24157 1 4PY11 OPS : SDSRV INSERT DsMdGrGPolygon fails due to perc SDSRV 5A.03.Cyclops 11/05/1999 
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5A.03 Sev. 1 & 2 NCRs (4 of 4)


NCR Sev NCR Title Subsystem Delivery 
Turnover to 
Test Date 

24163 2 ECS Assist Transition Scripts with hardcode MSS 5A.03.Cyclops 11/05/1999 
24173 2 Misleading error mnemonics returned on ftp acquire failures STMGT 5A.03.Cyclops 11/05/1999 
24196 2 Cold start of SDSRV causes V0TOEcsGateway search threads to hangSDSRV 5A.03.Cyclops 11/05/1999 
24207 2 DbVerify for IOS and INS are missing fields for EDC Transition DBDM 5A.03.Cyclops 11/05/1999 
24209 2 AM-1 Step 3 DPREP fails with gneral error on Profiles 3 and 4. DPS 5A.03.Cyclops 11/05/1999 
24226 2 AM-1 Step 2 DPREP calculates incorrect number of expected records. DPS 5A.03.Cyclops 11/05/1999 
24227 2 No Single DPR Deletion Status Displayed PLS 5A.03.Cyclops 11/05/1999 
24228 2 DFA Doesn't Set Flag in DB SDSRV 5A.03.Cyclops 11/05/1999 
24229 1 GDAAC/SMC : Unable to ingest ASTER Expedited (VNIR2, TIR, & INGEST 5A.03.Cyclops 11/05/1999 
24232 1 Landsat 7 Ingest is slowing down ESDT 5A.03.Cyclops 11/05/1999 
24241 2 AM-1 DPREP Step 2 header times tolerance too restrictive. DPS 5A.03.Cyclops 11/05/1999 
24242 2 Email PDRD message does not reference PRD filename INGEST 5A.03.Cyclops 11/05/1999 
24246 2 4PY.12+dlls+doc : SDSVR/Staging Disk not allocating space SDSRV 5A.03.Cyclops 11/05/1999 
24255 2 SDSRV Subscription Event Notifier Queue status SDSRV 5A.03.Cyclops 11/05/1999 
24257 2 SBSRV 4PY to 5A transit script EcCsSbDbPatch4PY cannot be run IDG 5A.03.Cyclops 11/05/1999 
24265 2 MI1ANAV ESDT needs to be updated to conform to data generated by ESDT 5A.03.Cyclops 11/05/1999 
24267 2 Misuse of ostrstream on Sun vs. SGI STMGT 5A.03.Cyclops 11/05/1999 
24268 2 AM-1 DPREP no data replacement on percent missing data < 0.5%. DPS 5A.03.Cyclops 11/05/1999 
24269 2 Failure on retrieve with no slash in vol grp path STMGT 5A.03.Cyclops 11/05/1999 
24270 2 EcDmDbVerify and EcDbDesc changes for transition DBDM 5A.03.Cyclops 11/05/1999 
24314 2 SBSRV : No email notification received from SBSRV. IDG 5A.03.Cyclops 11/05/1999 
24345 2 GSFC/SMC : MOSS3 : AM-1 DPREP does not detect nodes between dDPS 5A.03.Cyclops 11/05/1999 
24351 2 Update EcDbUpdateVersionTable script for 5A.03.Cyclops DBDM 5A.03.Cyclops 11/05/1999 
24381 2 During Update Collection IOS does not populate IoAdAdvXref properly IOS 5A.03.Cyclops 11/05/1999 
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5A.04 Sev. 1 & 2 NCRs


NCR Sev NCR Title Subsystem Delivery 
Turnover to 
Test Date 

23974 2 Discrepancy between DAN and distributed file size causes 5A.04.Diablo 12/03/1999 
24116 2 PRE does not match granule as it should 5A.04.Diablo 12/03/1999 
24235 2 GSFC/SMC - ESDT descriptor cleanup needed 5A.04.Diablo 12/03/1999 
24282 2 Ddist fails request after resumption. 5A.04.Diablo 12/03/1999 
24284 1 SSI&T Static File Insertion tool does not insert into all d 5A.04.Diablo 12/03/1999 
24337 1 GSFC/SMC/MOSS3 PDPS Subscription Manager Too Slow 5A.04.Diablo 12/03/1999 
24359 2 FTP Browse fails when city and country not provided in contact address 5A.04.Diablo 12/03/1999 
24372 1 GSFC/SMC : MOSS-III Signal file no longer sent to ASTER GDS 5A.04.Diablo 12/03/1999 
24379 2 MOSS3 : Failed PGE tar files do not include _PGE.IN or .Log 5A.04.Diablo 12/03/1999 
24390 1 DPS Lock Manager Not Cleaning up Stale Locks Properly 5A.04.Diablo 12/03/1999 
24401 2 User defined DPREP PGE runtime parameters are not written t 5A.04.Diablo 12/03/1999 
24414 1 ECS Core and PS attribute names passed incorrectly to SDSRV in search 5A.04.Diablo 12/03/1999 
24416 2 Search by Attributes and Display Results broken 5A.04.Diablo 12/03/1999 
24427 2 Jdt Installation package was erroneously removed from the .sitemap 5A.04.Diablo 12/03/1999 
24436 2 Mojo Gateway core dumps in Dar Proxy 5A.04.Diablo 12/03/1999 
24437 1 AM-1 DPREP error in calculating elapsed orbits. 5A.04.Diablo 12/03/1999 
24448 1 MOSS-3 : Data Archive Error when Ingesting DLLAPMIS granule 5A.04.Diablo 12/03/1999 
24492 2 Version 2 Landsat-7 and Browse ESDTs need to be created 5A.04.Diablo 12/03/1999 
24497 1 5A02_TS1 : Path/Row search not working in V0 client 5A.04.Diablo 12/03/1999 
24503 1 DPREP duplicate entrie in the no Crossing List 5A.04.Diablo 12/03/1999 
24517 2 5A_TRANSITION_TS1 ESDT update tool not working for version 002 L7 esdt's 5A.04.Diablo 12/03/1999 
24520 2 5A_TRANSITION_TS1 ESDT update tool not working for version 002 L7 esdt's 5A.04.Diablo 12/03/1999 
24531 2 Spatial Coordinates can't persist after the first update. 5A.04.Diablo 12/03/1999 
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5A.05 Sev. 1 & 2 NCRs (1 of 3)


NCR Sev NCR Title Subsystem Delivery 
Turnover to 
Test Date 

17707 2 EcInGran and EcInReqMgr servers core dump during 396 5A.05.E 01/07/2000 
20873 2 Client core dumps when server is warm started 5A.05.E 01/07/2000 
22921 2 DPS Insert Request Hangs until New Request ID is Used 5A.05.E 01/07/2000 
23301 2 GSFC/SMC: Exposed passwords g0dis02 sDistributionServ 5A.05.E 01/07/2000 
23429 2 The user registration Gui is hard coded to print 5A.05.E 01/07/2000 
23578 2 Security vulnerability on Sun and HP workstations 5A.05.E 01/07/2000 
23594 2 Dot is first in the path in the new .cshrc file. 5A.05.E 01/07/2000 
23633 2 TS1:4PY.11:e0icg01: EcInReqMgr cored. 5A.05.E 01/07/2000 
23656 2 TS1:4PY.11:EcCsMojoGateway coredumped 5A.05.E 01/07/2000 
23677 2 TS1:4PY.11:RegUserServer coredumps 5A.05.E 01/07/2000 
23699 2 OPS:4PY.11:e0mss21:EcMsAcOrderSrvr cored. 5A.05.E 01/07/2000 
23700 2 GSFC/SMC Registered user showing up as ECSGuest 5A.05.E 01/07/2000 
23778 2 Conflicting Status Messages 5A.05.E 01/07/2000 
23822 2 Limited character length on user-id seems to cause DCE acc 5A.05.E 01/07/2000 
23861 2 Move dependency check to activation for on/off hold flag 5A.05.E 01/07/2000 
23902 2 GSFC/SMC- Machine time out of sync w/DCE master 5A.05.E 01/07/2000 
23904 2 OPS : 4PY.11 : e0dis02 : DDIST : EcDsDistruibutionServer cored 5A.05.E 01/07/2000 
23910 2 OPS : 4PY.11 : SDSRV cored on e0acs05. 5A.05.E 01/07/2000 
23912 2 OPS : 4PY : 11 : V0ToEcsGateway cored on e0ins02. 5A.05.E 01/07/2000 
23918 2 JDT : memory Leaks 5A.05.E 01/07/2000 
23942 2 l0drg01, AMASS database is invalid. 5A.05.E 01/07/2000 
23955 2 Email sent to GDS does not match ICD 5A.05.E 01/07/2000 
24017 2 JDT: No error message displayed when EcMsAcRegUserSrvr 5A.05.E 01/07/2000 
24019 1 AMASS e0drg01 corruption 5A.05.E 01/07/2000 
24019 2 AMASS e0drg01 corruption 5A.05.E 01/07/2000 

EcD
the use 
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5A.05 Sev. 1 & 2 NCRs (2 of 3)


NCR Sev NCR Title Subsystem Delivery 
Turnover to 
Test Date 

24107 2 GSFC/SMC-g0mss21 Req GUI core's when anything in NASA 5A.05.E 01/07/2000 
24113 1 Fwd SMC/GSFC: Optional production rule based on DPR time 5A.05.E 01/07/2000 
24114 2 4PY.11 OPS: Intermittent File Size of zero in SDSRV database 5A.05.E 01/07/2000 
24122 1 OPS: 4PY.11:DDIST Req.ID 18333 & Req.ID 18339 Failed 5A.05.E 01/07/2000 
24134 2 Printing new User Registraion Letters 5A.05.E 01/07/2000 
24150 2 MOSS-2 TS1 Problems with distribution for ASTER 5A.05.E 01/07/2000 
24155 2 OODCE Memory leaks 5A.05.E 01/07/2000 
24177 2 JDT : Budget request email is using the wrong format 5A.05.E 01/07/2000 
24181 2 Need more memory on e0drg01 5A.05.E 01/07/2000 
24210 2 OPS: Need for new and separate anonymous ftp staging ar 5A.05.E 01/07/2000 
24213 2 OPS: 4PY.11: e0dis01: D3 ingest tape Id AE0012C failed 5A.05.E 01/07/2000 
24233 2 Unacceptable performance in EcMFhInstantiator 5A.05.E 01/07/2000 
24240 2 Collection Level VerticalSpatialDomain should allow many per ESDT 5A.05.E 01/07/2000 
24258 2 SDSRV Subscription Event handling error handling changes 5A.05.E 01/07/2000 
24260 2 OPS : 4PY.12 : e0acg01 : StagingMonitorServer cored. 5A.05.E 01/07/2000 
24282 2 Ddist fails request after resumption. 5A.05.E 01/07/2000 
24283 2 8 MM Tape Request Failed - No Retry Option 5A.05.E 01/07/2000 
24286 1 GSFC/SMC Hanging of Storage Management 5A.05.E 01/07/2000 
24288 2 SubMgr : SubMgr should not retry notifications whose UR is non-existant 5A.05.E 01/07/2000 
24299 2 OPS : 4py.12 : e0drg01 : ArchiveServer cored 5A.05.E 01/07/2000 
24300 2 OPS : 4PY.12 : e0drg01 : EcDsStStagingMonitorServer cored 5A.05.E 01/07/2000 
24301 2 OPS : 4PY.12 : e0ins02 : EcDmV0ToEcsGateway core dumped. 5A.05.E 01/07/2000 
24303 2 OPS : 4PY.12 : e0icg01 : EcInReqMgr was hung during L7/D3 inge 5A.05.E 01/07/2000 
24308 2 ECS Assit not using secure shell 5A.05.E 01/07/2000 
24310 2 Subscription Server GUI not delivering load library 5A.05.E 01/07/2000 
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5A.05 Sev. 1 & 2 NCRs (3 of 3)


NCR Sev NCR Title Subsystem Delivery 
Turnover to 
Test Date 

24330 2 OPS : 4PY.12 : e0wkg01 : EcDsHdfEosServer_2 crashed 5A.05.E 01/07/2000 
24331 2 Cancel request in Order Tracking Tool does not work. 5A.05.E 01/07/2000 
24339 2 OPS : 4PY.12 : DDIST : Req IDs 22119/22340/22341/22023/22303 a 5A.05.E 01/07/2000 
24341 2 GSFC/SMC : MOSS3 - User Registration GUi Disappears! 5A.05.E 01/07/2000 
24356 2 OPS : 4PY.12 : e0acg01 : EcDsStPullMonitorServer extremely slo 5A.05.E 01/07/2000 
24364 1 MOSS3 -GSFC/SMC : Distribution cored several times-Drop 5A02 5A.05.E 01/07/2000 
24368 2 PLS : PLS should not submit more than 1 subscription for one ESDT 5A.05.E 01/07/2000 
24369 2 PLS : PLS should not submit more than 1 subscription for one ESDT 5A.05.E 01/07/2000 
24370 2 OPS : 4PY.12 : e0icg01 : MOSS3DR : IngestFTPServer cored 5A.05.E 01/07/2000 
24371 2 OPS : 4PY.12 : e0acg01 : MOSS3DR : PullMonitorServer cored. 5A.05.E 01/07/2000 
24375 2 OPS : 4PY.12 : e0drg01 : MOSS3DR : EcDsStStagingMonitorServer hung/cored/spaw 5A.05.E 01/07/2000 
24377 2 1200 input pointers in metadata causes EcInGran to core dump 5A.05.E 01/07/2000 
24384 2 OPS : 4PY.12 : e0wkg01 : MOSS3DR : EcDsHdfEosServer cored 5A.05.E 01/07/2000 
24386 2 OPS : 4PY.12 : e0acg01 : EcDsStPullMonitorServer cored during 5A.05.E 01/07/2000 
24388 2 GSFC/SMC Production Planning Timeline GUI not present when 5A.05.E 01/07/2000 
24389 1 OPS : 4PY.12 : DDIST : 13 Requests aborted in SDSRV today. 5A.05.E 01/07/2000 
24399 2 SMC/GSFC AMASS volume unreadable 5A.05.E 01/07/2000 
24400 2 MOSS3 : DsEStUnknown Error Occured During FtpPush Distributi 5A.05.E 01/07/2000 
24402 1 GSFC/SMC : MOSS3 FTPDisServer Goes Down frequently in OPS 5A.05.E 01/07/2000 
24416 2 Search by Attributes and Display Results broken 5A.05.E 01/07/2000 
24420 2 Orbit Model : Need to allow Orbital Period in milliseconds 5A.05.E 01/07/2000 
24430 2 Many dead lock error messages being generated on l0acg02 5A.05.E 01/07/2000 
24431 1 SMC/GSFC AMASS lost 124 files after a restart 5A.05.E 01/07/2000 
24433 2 OPS : 4PY.12 : DA MODAPS ingest requests failed with Xfererr 5A.05.E 01/07/2000 
24438 2 Fwd SMC : Failure to explode DPRs using PROCESSING_BOUNDARY 5A.05.E 01/07/2000 
24440 2 Remove white space from LocalGranuleID filenames 5A.05.E 01/07/2000 
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Readiness for EDC Transition

J. Daucsavage
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EDAAC Function/Features Analysis

As of 28-Oct-99 
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EDAAC Function/Features Analysis 
As of 28-Oct-99 

•	 The EDAAC does recommend promotion of Release 5A to the Operations 
Mode 

– Criteria for preservation of Landsat 7 functionality will be met 

–  Y2K fixes present in 5A are required in all Modes 

–	 Terra functionality in 5A is at least as good as that in 4PY and there 
are several new capabilities found in 5A needed at Terra+60 

–  The EDAAC has carefully mapped out the road to 5A to include: 

•  Verify/extrapolate Landsat 7 functionality under load tests 

•  Verify Transition preserves L7 inventory 

•  Verify roll-back in TS2 mode 
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Backup Slides - DAAC Hardware

Configuration Diagrams
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